

SECURITY: OFFICIAL GOVERNMENT PUBLICATION

Doc Ref: pm-2026-03

Monthly Flash Report on Central Sector Projects Above (March 2026)

Reporting Cycle & Period: March 2026 | Generated on: 29 Sept 2026

MONITORED PORTFOLIO

1,842 Projects

TOTAL CAPITAL OUTLAY

₹ 3,42,850 Cr

CRITICAL ESCALATIONS

184 Delayed

AVG PHYSICAL PROGRESS

64.8%

1. Executive Scope & Strategic Summary

This statutory monitoring document provides comprehensive physical and financial surveillance of mega-infrastructure projects under implementation across line ministries. Data is synthesized using the PAIMANA Sentinel AI early warning neural model to detect schedule stagnation, land acquisition bottlenecks, and contractor variance.

2. Key Projects Surveillance Register

Project Code	Project Name	Line Ministry	Sanctioned Outlay	Progress	Surveillance Status
PRJ-602096	Mumbai Suburban Rail Corridor Phase 2	Railways (MoR)	₹ 14,200 Cr	48.2%	Critical Risk (8.4 mo delay)
PRJ-401822	Delhi-Amritsar-Katra Expressway Pkg 4	Road Transport (MoRTH)	₹ 8,450 Cr	72.6%	Moderate Risk (2.1 mo delay)
PRJ-789012	Paradip Petrochemicals Complex Stage II	Petroleum (MoPNG)	₹ 22,100 Cr	81.4%	On Track (0.0 mo delay)
PRJ-310455	Bangalore Metro Phase 2A Outer Ring	Urban Affairs (MoHUA)	₹ 5,900 Cr	39.0%	High Risk (5.6 mo delay)
PRJ-509821	Khavda Renewable Energy Park Grid Sub	Power (MoP)	₹ 3,750 Cr	91.0%	On Track (0.0 mo delay)
PRJ-882310	Vizag-Chennai Industrial Corridor Pkg 1	DPIIT / Commerce	₹ 6,300 Cr	54.5%	Moderate Risk (3.2 mo delay)

Statutory Verification & Digital Authentication:

This dossier is published under the authority of Infrastructure and Project Monitoring Division (IPMD), MoSPI, Government of India. Digitally verified by PAIMANA Sentinel AI System.