

National Infrastructure Risk Executive Summary (Apex Brief)

Reporting Cycle & Period: September 2026 | Generated on: 29 Sept 2026

MONITORED PORTFOLIO

3 Projects

TOTAL CAPITAL OUTLAY

₹ 3,42,850 Cr

CRITICAL ESCALATIONS

184 Delayed

AVG PHYSICAL PROGRESS

64.8%

1. Executive Scope & Strategic Summary

High-level predictive portfolio analysis for PMO, Cabinet Secretariat, and MoSPI Secretary.

2. Key Projects Surveillance Register

Project Code	Project Name	Line Ministry	Sanctioned Outlay	Progress	Surveillance Status
PRJ-602096	Mumbai Suburban Rail Corridor Phase 2	Railways (MoR)	₹ 14,200 Cr	48.2%	Critical Risk (8.4 mo delay)
PRJ-401822	Delhi-Amritsar-Katra Expressway Pkg 4	Road Transport (MoRTH)	₹ 8,450 Cr	72.6%	Moderate Risk (2.1 mo delay)
PRJ-789012	Paradip Petrochemicals Complex Stage II	Petroleum (MoPNG)	₹ 22,100 Cr	81.4%	On Track (0.0 mo delay)
PRJ-310455	Bangalore Metro Phase 2A Outer Ring	Urban Affairs (MoHUA)	₹ 5,900 Cr	39.0%	High Risk (5.6 mo delay)
PRJ-509821	Khavda Renewable Energy Park Grid Sub	Power (MoP)	₹ 3,750 Cr	91.0%	On Track (0.0 mo delay)
PRJ-882310	Vizag-Chennai Industrial Corridor Pkg 1	DPIIT / Commerce	₹ 6,300 Cr	54.5%	Moderate Risk (3.2 mo delay)

Statutory Verification & Digital Authentication:

This dossier is published under the authority of Infrastructure and Project Monitoring Division (IPMD), MoSPI, Government of India. Digitally verified by PAIMANA Sentinel AI System.